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ESTIMATE RUN 02/02/2009

ESTIMATE SUMMARY 08:45:58

CONTID: C16491         ESTIMATE NO: 0004 FINL 2005

PCN: 16491-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

N. OF DOUGLAS PASS - CHIP SEAL PERCENT TIME:

PROJECT NO: STA139A-029                   

N. OF DOUGLAS PASS - CHIP SEAL

NAME OF ROAD: 139A

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING 02/02/2009 DATE TIME STARTED 04/14/2008

585 WEST BEACH ST. DATE LET 01/03/2008 DATE WORK BEGAN 04/14/2008

 DATE AWARDED 01/22/2008 DATE TIME STOPPED 08/26/2008

 DATE CONTRACT EXECUTED 02/11/2008 DATE ACCEPTED 08/26/2008

WATSONVILLE CA 95076     831/724-1011 DATE NOTICE TO PROCEED 04/14/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 922,942.13 PARTICIPATING $ $ 480.68

AWARD PROJECT AMT: 1,086,860.86 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 16,302.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.67

TIME ALLOW:

ORIG TIME ALLOW:

30 WORK DAYS

WORK DAYS30

100.00%

0.00

480.68

480.68

16,783.59

$

$

$

$

922,942.13

0.00

922,942.13

0.00

922,942.13

0.00

0.00

922,942.13

0.00

AMOUNT DUE 922,942.13 16,783.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,783.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

17.0
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PCN: 16491-BID    ESTIMATE RUN 02/02/2009

PROJECT: STA139A-029                   ESTIMATE NO: 0004 08:45:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIGN PANEL 1.000 0.000

EACH 1.000 419.43

419.43000 1.000 419.43

202-00821  
 

0010 BLADING DELETED BY 105 0.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01500  
 

0015 CONCRETE WASHOUT STRUCTURE DELETED BY 105 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

208-00045  
 

0020 AGGREGATE BASE COURSE (BLOTTER MATERIAL) DELETED BY 
105

0.000 0.000

TON 0.000 0.00

20.30000 0.000 0.00

304-09055  
 

0025 HOT POURED JOINT AND CRACK SEALANT 17.200 17.200

TON 0.000 0.00

550.00000 17.200 9,460.00

408-01000  
 

0030 COVER COAT MATERIAL (TYPE I) 4,227.890 4,227.890

TON 0.000 0.00

15.00000 4,227.890 63,418.35

409-01010  
 

0035 EMULSIFIED ASPHALT (CRS-2P) 157,842.740 157,842.740

GAL 0.000 0.00

3.18000 157,842.740 501,939.91

411-10216  
 

0040 *SIGN PANEL (CLASS I) 6.250 0.000

SF  6.250 61.25

9.80000 6.250 61.25

614-00011  
 

0045 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

225,000.00000 1.000 225,000.00

626-00000  
 

0050 *PAVEMENT MARKING PAINT 2,408.800 2,408.800

GAL 0.000 0.00

30.00000 2,408.800 72,264.00

627-00001  
 

0055 RAISED PAVEMENT MARKER (TEMPORARY) 9,375.000 9,375.000

EACH 0.000 0.00

2.00000 9,375.000 18,750.00

627-00030  
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PCN: 16491-BID    ESTIMATE RUN 02/02/2009

PROJECT: STA139A-029                   ESTIMATE NO: 0004 08:45:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *FLAGGING 300.500 300.500

HOUR 0.000 0.00

8.00000 300.500 2,404.00

630-00000  
 

0065 *PILOT CAR OPERATION 137.000 137.000

HOUR 0.000 0.00

15.00000 137.000 2,055.00

630-00001  
 

0070 *TRAFFIC CONTROL INSPECTION 11.000 11.000

DAY 0.000 0.00

150.00000 11.000 1,650.00

630-00007  
 

0075 *TRAFFIC CONTROL MANAGEMENT 16.000 16.000

DAY 0.000 0.00

250.00000 16.000 4,000.00

630-00012  
 

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 67.000 67.000

EACH 0.000 0.00

100.00000 67.000 6,700.00

630-80341  
 

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.000 2.000

EACH 0.000 0.00

100.00000 2.000 200.00

630-80342  
 

0090 *PORTABLE MESSAGE SIGN PANEL 24.000 24.000

DAY 0.000 0.00

600.00000 24.000 14,400.00

630-80359  
 

0095 *DRUM CHANNELIZING DEVICE DELETED BY 105 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

630-80360  
 

0100 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 
DELETED BY 105

0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

630-80363  
 

0105 *TRAFFIC CONE DELETED BY 105 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

630-80380  
 

0110 F/A MINOR CONTRACT REVISIONS DELETED BY 105 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 16491-BID    ESTIMATE RUN 02/02/2009

PROJECT: STA139A-029                   ESTIMATE NO: 0004 08:45:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A PARTNERING DELETED BY 105 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0120 F/A FUEL COST ADJUSTMENT DELETED BY 105 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0125 F/A OJT COLORADO TRAINING PROGRAM DELETED BY 105 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0130 F/A ESB PROGRAM DELETED BY 105 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $480.68 922,721.94CURRENT AMT 922,721.94 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0135 FIELD OFFICE (CLASS 2) DELETED BY 105 0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

620-00002  
 

0140 FIELD LABORATORY (CLASS 2) DELETED BY 105 0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

620-00012  
 

0145 SANITARY FACILITY 0.353 0.353

EACH 0.000 0.00

623.78000 0.353 220.19

620-00020  
 

CAT 0400 $0.00 220.19CURRENT AMT 220.19 $$

PROJECT TOTAL 480.68 $ 922,942.13CURRENT AMT 922,942.13 $$


